ID WBS Task Name Contact | Resource Duration
Initials

310 3.5.5.18 Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV 2 days
359 43438 Forward user's job scheduler requirements to sites: DORunjob changes GG PL,PM 5 days
42 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM 4 days
253 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM 2 days
46 2.7.2 Resolve how to add production paths in future: Document GG PM 10 days
262 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM 7 days
263 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 5 days
59 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 5 days
254 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
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Resolve how to add production paths in future: Document
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